INTERNATIONAL
SPACE STATION

Flight 13A.1

Experiments Manifested: Facility UMS (S), Midodrine (SDBI), SWAB, Renal Stone, Mobility

#E HRF Increment 15 PIM Schedule

Print date: 11/14/05
Last update: 10/28/05

Line No. ‘ Activity ID Name ‘ Template ‘ Template Date ‘ Start ‘ Finish 2004 [2005 [2006 [2007
Q1 [ 02 [ 03 [ 04 010 [03 04010 03[0 [01]02
Group_1: 0 Increment/Launch 3/1/07 9/27/07
1 REF2.080 Increment 15 3/1/07 9/27/07 3/1
2 REF1.01500 13A.1 Launch (NET) 3/15/07 3/15/07 3/15 @
Group_1: 0. Earned Value Milestones 1/6/04 10/15/06 \\)
4 EV0020.06830 HRF (13A.1) Status Post PDR L-30 5/28/04 1/6/04 1/6/04 r
5 EV0030.06830 HRF (13A.1) CDR Support Plan L-24 11/28/04 716104 716104 716 f
6 EV0050.06830 HRF (13A.1) Verification Prep L-13 10/28/05 6/6/05 6/6/05 6/6 f
7 EV0070.06830 HRF (13A.1) LPA/CoFR Prep L-5 10/15/06 10/15/06 10/15/06 10/15 ﬁ
Group_1: 1. Project Milestones 7/6/03 5/10/05 \\)
9 501A-002.06830 HRF (13A.1) PDR L-36 3/14/04 716103 716/03
10 501A-010.06830 HRF (13A.1) CDR L-24 3/15/05 5/10/05 5/10/05 5/10 v
Group_1: 2. Safety 7/20/04 12/4/05 K/\
12 501A-012.06830 HRF (13A.1) Phase Il FSR DP Ph Il FSR 3/29/05 7/20/04 7/20/04 7120 A
-45 Days
13 501A-013.06830 HRF (13A.1) Phase Il P/L FSR L-22 5/13/05 9/3/04 9/3/04 9/3 f
14 501B-032.06830 HRF (13A.1) Phase lll FSR L-10 5/13/06 9/3/05 9/3/05 9/3 ﬁ
15 501B-046.06830 HRF (13A.1) Phase Il GSR DP Phlll GSR 6/29/06 10/20/05 10/20/05 10/20 A
-45 days
16 501B-047.06830 HRF (13A.1) Phase Il GSR L-7 8/13/06 12/4/05 12/4/05 12/4 @
Group_1: 3. CoFR 4/5/06 5/21/06 W
18 501B-078.06830 HRF (13A.1) LPA Input L-12 weeks  12/21/06 4/5/06 4/5/06 4/5 A
19 501B-085.06830 HRF (13A.1) CoFR Endorsements L-6 weeks 2/1/07 5/21/06 5/21/06 5/21 A
Group_1: 4. Research & Mission Integration 7/6/04 6/13/06 v \\)
21 501A-001.06830 HRF (13A.1) Export Control Letter L-24 3/14/04 716104 716104 716 v
22 502A-007.06830 HRF (13A.1) Export Control Letter Concurrence L-35 (P,A) 4/14/04 8/6/04 8/6/04 8/6 .
L-23 (SS)
Source Data: SSP 57057 Revision B Page 1 of 5 Payload Integration Manager: Juliette Sang 281-226-4965
Template: Pressurized 1 Planning Analyst: Steve Forrest 281-226-4394
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INTERNATIONAL
SPACE STATION

Flight 13A.1

Experiments Manifested: Facility UMS (S), Midodrine (SDBI), SWAB, Renal Stone, Mobility

#E HRF Increment 15 PIM Schedule

Print date: 11/14/05
Last update: 10/28/05

Line No. ‘ Activity ID ‘Name ‘ Template ‘ Template Date Start ‘ Finish 2004 [2005 [2006 [2007
Q1 [ 02 [ 03 [ 04 01 [0 03[ 0sf[01[0 03[0 [01]02
23 502A-008.06830 HRF (13A.1) PIA (B/L) L-23 4/15/05 8/6/04 8/6/04 8/6 .
24 502A-009.06830 HRF (13A.1) Hardware ICD (B/L) L-23 4/15/05 7/6/05 7/6/05 716 .
25 501B-001.06830 HRF (13A.1) Questionnaire 1-18 9/13/05 3/14/05 3/14/05 3/14 A
26 501B-009A.0683 HRF (13A.1) Manifest and Stowage DS (B/L) - L-14.75 12/22/05 4/14/05 4/14/05 4/14 A
MPLM/SpaceHab (P.As)
27 501B-038.06830 HRF (13A.1) Manifest and Stowage DS (U/D) - L-8 (P,s,A) 7/13/06 11/3/05 11/3/05 11/3 A
MPLM/SpaceHab Subkit Data
28 501B-066.06830 HRF (13A.1) Manifest and Stowage DS (U/D) - L-5 (P,s,A) 10/13/06 2/3/06 2/3/06 2/3 A
MPLM/SpaceHab Barcode & S/N Data
29 501B-068.06830 HRF (13A.1) Manifest and Stowage DS (U/D) - L-5 (P,s,A) 10/13/06 2/3/06 2/3/06 2/3 A
Middeck Subkit Data
30 501B-079.06830 HRF (13A.1) Manifest and Stowage DS (U/D) - L-3 (P,s,A) 12/13/06 4/5/06 4/5/06 4/5 A
Middeck Bar Code & S/N Data
31 501B-071.06830 HRF (13A.1) EMC Test Data (Cargo Bay Payload) L-5 (A) 10/13/06 2/19/06 2/19/06 19 /\
32 501B-081.06830 HRF (13A.1) EMC Thermal Blanket (Cargo Bay L-3 (A) 12/13/06 4/21/06 4/21/06 4/21 A
Payload)
33 501B-076.06830 HRF (13A.1) Verification Acceptance Review L-3.5(P) 11/28/06 6/13/06 6/13/06 6/13 ﬁ
(VAR)
34 501B-082.06830 HRF (13A.1) EMC Data (Middeck) L-2.5 (P,SS) 12/29/06 4/21/06 4/21/06 4/21 A
35 501B-083.06830 HRF (13A.1) Acoustic Data (Middeck) L-2.5 (P,SS) 12/29/06 5/6/06 5/6/06 5/6 A
Group_1: 5. Payload Engineering Integration 7/6/04 4/5/06 K/\ \\/
37 501A-011.06830 HRF (13A.1) HFIT Hardware Eval (P) L-24 3/15/05 7/6/04 7/6/04 716 v
38 503-004.06830 HRF (13A.1) HFIT Final Hardware Evaluation L-9 (P,s,SS) 6/13/06 1/27/06 1/27/06 127 O
39 501B-044.06830 HRF (13A.1) P/L Exceptions L-7.5 7/29/06 11/19/05 11/19/05 11/19 Zl
40 501B-075.06830 HRF (13A.1) P/L Verification Data (CoCs) L-3.5 (P,s,A) 11/28/06 3/21/06 3/21/06 3/21 A
41 501B-039.06830 HRF (13A.1) Configuration DS (U/D) - L-8 (SS) 7/13/06 11/3/05 11/3/05 11/3 A
MPLM/SpaceHab - Subkit Data
42 501B-067.06830 HRF (13A.1) Configuration DS (U/D) - L-5 (SS) 10/13/06 2/3/06 2/3/06 2/3 A
MPLM/SpaceHab - Bar Code/IMS and Serial
43 501B-010.06830 HRF (13A.1) Configuration DS (B/L) - Middeck L-14.75 (SS) 12/22/05 4/14/05 4/14/05 4/14 A
44 501B-069.06830 HRF (13A.1) Configuration DS (U/D) - Middeck - L-5 (SS) 10/13/06 2/3/06 2/3/06 2/3 A
Subkit Data
45 501B-080.06830 HRF (13A.1) Configuration DS (U/D) - Middeck - L-3 (SS) 12/13/06 4/5/06 4/5/06 4/5 A
Bar Code/IMS and Serial Number Data
Source Data: SSP 57057 Revision B Page 2 of 5 Payload Integration Manager: Juliette Sang 281-226-4965
Template: Pressurized 5 Planning Analyst: Steve Forrest 281-226-4394
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INTERNATIONAL
SPACE STATION

HRF Increment 15 PIM Schedule

Flight 13A.1

Experiments Manifested: Facility UMS (S), Midodrine (SDBI), SWAB, Renal Stone, Mobility

Print date: 11/14/05
Last update: 10/28/05

Line No. ‘ Activity ID Name ‘ Template | Template Date Start ‘ Finish 2004 [2005 [2006 [2007
Q1 [ 02 [ 03 104010203 010203 [04[01]q2
46 501B-004.06830 HRF (13A.1) Configuration DS - Gases & Potable  L-16 (SS) 11/13/05 3/6/05 3/6/05 3/6 A
Water - 1&C Data (P)
47 501B-065.06830 HRF (13A.1) Configuration DS - Gases & Potable  L-5 (SS) 10/13/06 2/3/06 2/3/06 2/3 A
Water - 1&C Data (F)
48 501B-043.06830 HRF (13A.1) Configuration DS - Schematics (B/L) L-7.5 (SS) 7/29/06 11/19/05 11/19/05 11/19 Zl
49 501B-019.06830 HRF (13A.1) Configuration DS - On-Orbit L-12 (SS) 3/15/06 7/6/05 7/6/05 716 A
Configuration Drawings (B/L)
50 501B-041.06830 HRF (13A.1) Configuration DS - On-Orbit L-7.5(SS) 7/29/06 11/19/05 11/19/05 11/19 Zl
Configuration Drawings (U/D)
51 501B-020.06830 HRF (13A.1) Configuration DS - Main Unit Top L-12 (SS) 3/15/06 7/6/05 7/6/05 716 A
Assy Drawing
52 501B-053.06830 HRF (13A.1) Configuration DS - P/L Transfer L-6 (SS) 9/12/06 1/3/06 1/3/06 13 A
Dwgs/Regms (B/L)
53 501B-029.06830 HRF (13A.1) Configuration DS - Stowage L-11(SS) 4/13/06 8/4/05 8/4/05 8/4 A
Hardware Dwgs and Installed P/L Dwgs
54 501B-050.06830 HRF (13A.1) Configuration DS - Stowage L-7 (SS) 8/13/06 12/4/05 12/4/05 12/4 A
Hardware Dwgs and Installed P/L Dwgs (U/D)
55 501B-049.06830 HRF (13A.1) Drawing DS - Stowage Hardware L-7 (P,s,A)  8/13/06 12/4/05 12/4/05 12/4 A
Dwgs and Installed P/L Dwgs (U/D)
56 501B-026.06830 HRF (13A.1) Drawing DS - On-Orbit Configuration  L-11 (P,A) 4/13/06 8/4/05 8/4/05 8/4 A
Drawings (P)
57 501B-054.06830 HRF (13A.1) Drawing DS - On-Orbit Configuration  L-6 (P,A) 9/12/06 1/3/06 1/3/06 13 A
Drawings (B/L)
58 501A-018.06830 HRF (13A.1) Drawing DS - Crew Interface Label L-20 7/13/05 11/3/04 11/3/04 11/3 v
Dwgs (Pre-released) OpNom Eval
59 503-001.06830 HRF (13A.1) Drawing DS - Crew Interface Label L-19.5 7/28/05 10/4/05 10/4/05 10/4 O
Dwgs (IPLAT Label Evaluation) (P)
60 501B-037.06830 HRF (13A.1) Drawing DS - Crew Interface Label 1-8 7/16/06 1/14/06 1/14/06 1/i4 A
Dwgs (Released)
61 503-005.06830 HRF (13A.1) Drawing DS - Crew Interface Label 1-7.5 7/29/06 7/6/05 716/05 716 O
Dwgs (IPLAT Label Evaluation) (F)
62 501B-057.06830 HRF (13A.1) Drawing DS - Schematics (B/L) L-6 (P,s,A)  9/12/06 1/3/06 1/3/06 13 A
63 501B-027.06830 HRF (13A.1) Drawing DS - Assy and Installation L-11 (P,A) 4/13/06 8/4/05 8/4/05 8/4 A
Dwgs (P)
64 501B-055.06830 HRF (13A.1) Drawing DS - Assy and Installation L-6 (P,A) 9/12/06 1/3/06 1/3/06 13 A
Dwgs (B/L)
65 501B-056.06830 HRF (13A.1) Drawing DS - Engineering L-6 (P,A) 9/12/06 1/3/06 1/3/06 13 A
Configuration List (B/L)
66 501B-023.06830 HRF (13A.1) P/L Verification Data L-12to L-3  3/15/06 7/6/05 3/23/06 716 - 3/23
(SS)
Group_1: 6. Payload Software Integration 3/6/05 4/5/06 K/\ \\/
68 501B-025.06830 HRF (13A.1) PCS Display Requirements (1) L-11 4/13/06 8/4/05 8/4/05 8/4 A
(P,ASS)
Source Data: SSP 57057 Revision B Page 3 of 5 Payload Integration Manager: Juliette Sang 281-226-4965
Template: Pressurized 3 Planning Analyst: Steve Forrest 281-226-4394
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SPACE STATION

HRF Increment 15 PIM Schedule oot undate, 10126108
Flight 13A.1

Experiments Manifested: Facility UMS (S), Midodrine (SDBI), SWAB, Renal Stone, Mobility

Line No. ‘ Activity ID Name ‘ Template ‘ Template Date Start ‘ Finish 2004 [2005 [2006 [2007
01 [ 02 [ 03 [ 04 [ 01 [ Q2 [ 03 [ 040102 03[0 q1]Qq2
69 501B-006.06830 HRF (13A.1) C&DH DS (P) L-16 11/13/05 3/6/05 3/6/05 36 A
(P,A,SS)
70 504-002.06830 HRF (13A.1) Software ICD (P) L-12 3/15/06 11/3/05 11/3/05 113 @
(P,SS,A)
71 504-003.06830 HRF (13A.1) Software ICD (1) L-8 (P,SS,A) 7/13/06 4/5/06 4/5/06 45 @
72 504-006.06830 HRF (13A.1) Software ICD (F) L-3 (P,SS,A) 12/13/06 5/16/05 5/16/05 516 @
Group_1: 7A. POIF Training 7/6/04 4/13/06 K/‘ ‘\)
74 501A-016.06830 HRF (13A.1) P/L Trainer Development L-24 3/15/05 7/6/04 716104 A 4
Specification
75 501A-017.06830 HRF (13A.1) TST Process L-20 3/15/05 7/6/04 11/4/04 716 - 11/4
76 501A-021.06830 HRF (13A.1) P/L Training DS L-18 9/12/05 1/3/05 1/3/05 iR 4
77 505-004.06830 HRF (13A.1) P/L Training DS (B/L) 1-12 (P) I-10  3/15/06 11/13/05  11/13/05 1113
(s,SS,A)
78 501B-024.06830 HRF (13A.1) Payload Training Dry Run (PTDR) I-11 (P); 19 4/15/06 10/14/05  10/14/05 1014 /\
(s,SS,A)
79 501B-030.06830 HRF (13A.1) Start New P/L Training 1-10 (P); I-8  5/15/06 11/13/05  11/13/05 113 /)
(s,SS,A)
80 501B-077.06830 HRF (13A.1) Start JIMST I-3 12/13/06 4/13/06 4/13/06
Group_1: 7B. POIF Planning 3/14/06 3/14/06
82 501B-051.06830 HRF (13A.1) P/L Planning DS - Submit for Final 16 9/13/06 3/14/06 3/14/06 3na /\
Group_1: 7C. POIF Procedures, Display & OP Nom 7/6/03 5/25/06 \\)
84 501A-005A.0683 HRF (13A.1) PPD DS:Operations Concept L-36 3/14/04 7/6/03 7/6/03
(Optional)
85 501A-005B.0683 HRF (13A.1) PPD DS:Operations Analysis Flows ~ L-36 3/14/04 7/6/03 7/6/03
(Optional)
86 501A-019B.0683 HRF (13A.1) PPD DS:Initial Crew Displays L-20 7/13/05 11/3/04 11/3/04 us 'y
87 501A-019A.0683 HRF (13A.1) PPD DS:Preliminary P/L Unique L-20 7/13/05 11/3/04 11/3/04 VR 4
OpNom
88 501A-022A.0683 HRF (13A.1) PPD DS:ECR to Baseline P/L Unique L-17 10/13/05 2/3/05 2/3/05 e 4
OpNom
89 505-001.06830 HRF (13A.1) PPD DS:OpNom (B/L) 1-16 (P,A)  11/15/05 5/16/05 5/16/05 516 @
1-14 (s,SS)
90 501B-002A.0683 HRF (13A.1) PPD DS:Manual Procedures I-16 (P,A)  11/13/05 5/14/05 5/14/05 514 A
1-14 (s,SS)
91 501B-002C.0683 HRF (13A.1) PPD DS:Reference Data 1-16 (P,A)  11/13/05 5/14/05 5/14/05 514 A\
1-14 (s,SS)
Source Data: SSP 57057 Revision B Page 4 of 5 Payload Integration Manager: Juliette Sang 281-226-4965
Template: Pressurized 4 Planning Analyst: Steve Forrest 281-226-4394
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SPACE STATION

HRF Increment 15 PIM Schedule

Flight 13A.1

Experiments Manifested: Facility UMS (S), Midodrine (SDBI), SWAB, Renal Stone, Mobility

Print date: 11/14/05
Last update: 10/28/05

Line No. ‘ Activity ID Name ‘ Template | Template Date Start ‘ Finish 2004 [2005 [2006 [2007
01 [ 02 [ 03 [ 04 [ 01 [ 02 03 [ 0401 [Q2 03[0 q1]Q2
92 501B-002D.0683 HRF (13A.1) PPD DS:Validation Plan 1-16 (P,A) 11/13/05 5/14/05 5/14/05 514 N\
1-14 (s,SS)
93 501B-002G.0683 HRF (13A.1) PPD DS:MPV Links 1-16 (P,A) 11/13/05 5/14/05 5/14/05 514 A\
1-14 (s,SS)
94 501B-002H.0683 HRF (13A.1) PPD DS:Payload Messages 1-16 (P,A) 11/13/05 5/14/05 5/14/05 5/14 A
1-14 (s,SS)
95 501B-022.06830 HRF (13A.1) PPD DS:Preliminary Ground L-12 3/15/06 7/6/05 716/05 AN
Command Procedures
96 501B-064B.0683 HRF (13A.1) PPD DS:Procedure Hazard Control ~ 1-5.5 9/28/06 3/29/06 3/29/06 329 /\
List
97 501B-084.06830 HRF (13A.1) PPD DS:Payload Automated L-2 (P,s,SS) 1/13/07 5/25/06 5/25/06 525 /\
Procedures (Timeliner Files)
98 501A-020.06830 HRF (13A.1) Usability Tests L-20 7/13/05 11/3/04 11/3/04 113 \/
Group_1: 8A2. KSC Spacehab ICC Processing 3/7/06 3/7/06 U
100 501B-106.06830 HRF (13A.1) P/L O/D @ SPPF L-6 (A) 9/14/06 3/7/06 3/7/06 37 /\
101 501B-108.06830 HRF (13A.1) P/L Integrated to ICC L-4 (A) 11/14/06 3/7/06 3/7/06 37 4
Group_1: 8C. KSC On Dock 1/3/06 2/3/06 w
103 501B-062.06830 HRF (13A.1) H/W O/D @ JSC For Middeck Bench  L-6 9/12/06 1/3/06 1/3/06 uz N\
Review
104 501B-102.06830 HRF (13A.1) ISPR O/D @ KSC L-6 (P) 9/14/06 1/3/06 1/3/06 v N\
105 501B-070.06830 HRF (13A.1) P/L T/O (KSC) L-5 10/13/06 2/3/06 2/3/06 213 )
Group_1: 8D. KSC Spacehab Hardware 3/23/06 6/14/06 Ui@
107 501B-063B.0683 HRF (13A.1) P/L O/D @ SPPF (SH Vertical) L-2to L-0.75 1/14/07 5/8/06 6/14/06 5/8 [ ] 6114
108 501B-103.06830 HRF (13A.1) SpaceHab P/L O/D @ JSC for JISC  L-3 12/13/06 3/23/06 3/23/06 323 /\
Bench Review
Source Data: SSP 57057 Revision B Page 5 of 5 Payload Integration Manager: Juliette Sang 281-226-4965
Template: Pressurized 5 Planning Analyst: Steve Forrest 281-226-4394
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HRF Increment 15 PIM Schedule
Flight 15A (STS-119)

Experiments Manifested: O

Print date: 11/14/05
Last update: 5/13/05

Line No. ‘ Activity ID Name ‘ Template ‘ Template Date ‘ Start ‘ Finish [2004 [2005 [2006 [2007
Q4 [ o1 [Q2]03 040102 03 [oa[01]02 03 [04]01]Q2
Group_1: 0 Increment/Launch 3/1/07 9/27/07
1 REF2.080 Increment 15 3/1/07 9/27/07 3/1
2 REF1.01600 15A Launch 3/15/07 3/15/07 3/15 @
Group_1: 0. Earned Value Milestones 7/28/04 8/28/06 K/\ \\/
4 EV0020.06810 HRF TBD (15A) Status Post PDR L-30 7/28/04 7/28/04 7/28/04 7128 ﬁ
5 EV0030.06810 HRF TBD (15A) CDR Support Plan L-24 1/28/05 1/28/05 1/28/05 1/28 ﬁ
6 EV0050.06810 HRF TBD (15A) Verification Prep L-13 3/28/06 3/28/06 3/28/06 3/28 ﬁ
7 EV0070.06810 HRF TBD (15A) LPA/CoFR Prep L-5 8/28/06 8/28/06 8/28/06 8/28 ﬁ
Group_1: 1. Project Milestones 1/28/04 1/28/05 v—v
9 501A-002.06810 HRF TBD (15A) PDR L-36 1/28/04 1/28/04 1/28/04 1/28 v
10 501A-010.06810 HRF TBD (15A) CDR L-24 1/28/05 1/28/05 1/28/05 1/28 v
Group_1: 2. Safety 2/11/05 6/28/06 \/\ \\)
12 501A-012.06810 HRF TBD (15A) Phase Il FSR DP Ph Il FSR 2/11/05 2/11/05 2/11/05 2/11 A
-45 Days
13 501A-013.06810 HRF TBD (15A) Phase Il P/L FSR L-34 3/28/05 3/28/05 3/28/05 3/28 ﬁ
14 501B-032.06810 HRF TBD (15A) Phase Il FSR L-10 3/28/06 3/28/06 3/28/06 3/28 ﬁ
15 501B-046.06810 HRF TBD (15A) Phase Il GSR DP Phlll GSR 5/14/06 5/14/06 5/14/06 5/14 A
-45 days
16 501B-047.06810 HRF TBD (15A) Phase Il GSR L-7 6/28/06 6/28/06 6/28/06 6/28 ﬁ
Group_1: 3. CoFR 11/5/06 12/17/06 w
18 501B-078.06810 HRF TBD (15A) LPA Input L-12 weeks  11/5/06 11/5/06 11/5/06 11/5 A
19 501B-085.06810 HRF TBD (15A) CoFR Endorsements L-6 weeks 12/17/06 12/17/06 12/17/06 12/17 A
Group_1: 4. Research & Mission Integration 1/28/04 11/13/06 v \\)
21 501A-001.06810 HRF TBD (15A) Export Control Letter L-24 1/28/04 1/28/04 1/28/04 1/28 v
22 502A-007.06810 HRF TBD (15A) Export Control Letter Concurrence L-35 (P,A) 2/28/04 2/28/04 2/28/04 2/28 O
L-23 (SS)
Source Data: SSP 57057 Revision B Page 1 of 5 Payload Integration Manager: Juliette Sang 281-226-4965
Template: Pressurized 6 Planning Analyst: Steve Forrest 281-226-4394
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HRF Increment 15 PIM Schedule
Flight 15A (STS-119)

Experiments Manifested: 0

Print date: 11/14/05
Last update: 5/13/05

Line No. ‘ Activity ID Name ‘ Template ‘ Template Date Start ‘ Finish [2004 [2005 [2006 [2007
04 |01 [ 2034010210304 01]02[03 04 [01]0q2
23 502A-008.06810 HRF TBD (15A) PIA (BIL) L-23 2/28/05 2/28/05 2/28/05 2/28 O
24 502A-009.06810 HRF TBD (15A) Hardware ICD (B/L) L-23 2/28/05 2/28/05 2/28/05 2/28 Q
25 501B-001.06810 HRF TBD (15A) Questionnaire 1-18 3/14/05 3/14/05 3/14/05 3/14 A
26 501B-009A.0681 HRF TBD (15A) Manifest and Stowage DS (B/L) -  L-14.75 11/6/05 11/6/05 11/6/05 11/6 A
MPLM/SpaceHab (P.As) 3
27 501B-038.06810 HRF TBD (15A) Manifest and Stowage DS (U/D) - L-8 (P,s,A)  5/28/06 5/28/06 5/28/06 5/28 A
MPLM/SpaceHab Subkit Data
28 501B-066.06810 HRF TBD (15A) Manifest and Stowage DS (U/D) -  L-5 (P,s,A)  8/28/06 8/28/06 8/28/06 8/28 A
MPLM/SpaceHab Barcode & S/N Data
29 501B-068.06810 HRF TBD (15A) Manifest and Stowage DS (U/D) -  L-5 (P,s,A)  8/28/06 8/28/06 8/28/06 8/28 A
Middeck Subkit Data
30 501B-079.06810 HRF TBD (15A) Manifest and Stowage DS (U/D) - L-3 (P,s,A)  10/28/06 10/28/06  10/28/06 10/28 A
Middeck Bar Code & S/N Data
31 501B-071.06810 HRF TBD (15A) EMC Test Data (Cargo Bay L-5 (A) 8/28/06 8/28/06 8/28/06 8/28 A
Payload)
32 501B-081.06810 HRF TBD (15A) EMC Thermal Blanket (Cargo Bay L-3 (A) 10/28/06 10/28/06  10/28/06 10/28 A
Payload)
33 501B-076.06810 HRF TBD (15A) Verification Acceptance Review  L-3.5 (P) 10/13/06 10/13/06  10/13/06 10/13 @
(VAR)
34 501B-082.06810 HRF TBD (15A) EMC Data (Middeck) L-2.5(P,SS) 11/13/06 11/13/06  11/13/06 11/13 A
35 501B-083.06810 HRF TBD (15A) Acoustic Data (Middeck) L-2.5(P,SS) 11/13/06 11/13/06  11/13/06 11/13 A
Group_1: 5. Payload Engineering Integration 1/28/05 10/28/06 K/\ ‘\/
37 501A-011.06810 HRF TBD (15A) HFIT Hardware Eval (P) L-24 1/28/05 1/28/05 1/28/05 1/28 v
38 503-004.06810 HRF TBD (15A) HFIT Final Hardware Evaluaton  L-9 (P,s,SS) 4/28/06 4/28/06 4/28/06 4/28 O
39 501B-044.06810 HRF TBD (15A) P/L Exceptions L-7.5 6/13/06 6/13/06 6/13/06 6/13 A
40 501B-075.06810 HRF TBD (15A) P/L Verification Data (CoCs) L-3.5(P,s,A) 10/13/06 10/13/06  10/13/06 10/13 A
41 501B-039.06810 HRF TBD (15A) Configuration DS (U/D) - L-8 (SS) 5/28/06 5/28/06 5/28/06 5/28 A
MPLM/SpaceHab - Subkit Data
42 501B-067.06810 HRF TBD (15A) Configuration DS (U/D) - L-5 (SS) 8/28/06 8/28/06 8/28/06 8/28 A
MPLM/SpaceHab - Bar Code/IMS and Serial
43 501B-010.06810 HRF TBD (15A) Configuration DS (B/L) - Middeck  L-14.75 (SS) 11/6/05 11/6/05 11/6/05 11/6 Ax
44 501B-069.06810 HRF TBD (15A) Configuration DS (U/D) - Middeck - L-5 (SS) 8/28/06 8/28/06 8/28/06 8/28 A
Subkit Data
45 501B-080.06810 HRF TBD (15A) Configuration DS (U/D) - Middeck - L-3 (SS) 10/28/06 10/28/06  10/28/06 10/28 A
Bar Code/IMS and Serial Number Data
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46 501B-004.06810 HRF TBD (15A) Configuration DS - Gases & L-16 (SS) 9/28/05 9/28/05 9/28/05 9/28 A
Potable Water - 1&C Data (P)
47 501B-065.06810 HRF TBD (15A) Configuration DS - Gases & L-5(SS) 8/28/06 8/28/06 8/28/06 8/28 A
Potable Water - 1&C Data (F)
48 501B-043.06810 HRF TBD (15A) Configuration DS - Schematics L-7.5(SS) 6/13/06 6/13/06 6/13/06 6/13 A
(BIL)
49 501B-019.06810 HRF TBD (15A) Configuration DS - On-Orbit L-12 (SS) 1/28/06 1/28/06 1/28/06 128 A
Configuration Drawings (B/L)
50 501B-041.06810 HRF TBD (15A) Configuration DS - On-Orbit L-7.5(SS) 6/13/06 6/13/06 6/13/06 6/13 A
Configuration Drawings (U/D)
51 501B-020.06810 HRF TBD (15A) Configuration DS - Main Unit Top  L-12 (SS) 1/28/06 1/28/06 1/28/06 128 A
Assy Drawing
52 501B-053.06810 HRF TBD (15A) Configuration DS - P/L Transfer L-6 (SS) 7/28/06 7/28/06 7/28/06 7128 A
Dwgs/Regms (B/L)
53 501B-029.06810 HRF TBD (15A) Configuration DS - Stowage L-11(SS) 2/26/06 2/26/06 2/26/06 2/26 A
Hardware Dwgs and Installed P/L Dwgs
54 501B-050.06810 HRF TBD (15A) Configuration DS - Stowage L-7 (SS) 6/28/06 6/28/06 6/28/06 6/28 A
Hardware Dwgs and Installed P/L Dwgs (U/D)
55 501B-049.06810 HRF TBD (15A) Drawing DS - Stowage Hardware  L-7 (P,s,A)  6/28/06 6/28/06 6/28/06 6/28 A
Dwgs and Installed P/L Dwgs (U/D)
56 501B-026.06810 HRF TBD (15A) Drawing DS - On-Orbit L-11 (P,A) 2/26/06 2/26/06 2/26/06 2/26 A
Configuration Drawings (P)
57 501B-054.06810 HRF TBD (15A) Drawing DS - On-Orbit L-6 (P,A) 7/28/06 7/28/06 7/28/06 7128 A
Configuration Drawings (B/L)
58 501A-018.06810 HRF TBD (15A) Drawing DS - Crew Interface Label L-20 5/28/05 5/28/05 5/28/05 5/28 v
Dwgs (Pre-released) OpNom Eval
59 503-001.06810 HRF TBD (15A) Drawing DS - Crew Interface Label L-19.5 6/12/05 6/12/05 6/12/05 6/12 O
Dwgs (IPLAT Label Evaluation) (P)
60 501B-037.06810 HRF TBD (15A) Drawing DS - Crew Interface Label [-8 1/14/06 1/14/06 1/14/06 1/%4 A
Dwgs (Released)
61 503-005.06810 HRF TBD (15A) Drawing DS - Crew Interface Label 1-7.5 1/27/06 1/27/06 1/27/06 127 O
Dwgs (IPLAT Label Evaluation) (F)
62 501B-057.06810 HRF TBD (15A) Drawing DS - Schematics (B/L) L-6 (P,s,A)  7/28/06 7/28/06 7/28/06 7128 A
63 501B-027.06810 HRF TBD (15A) Drawing DS - Assy and Installation L-11 (P,A) 2/26/06 2/26/06 2/26/06 2/26 A
Dwgs (P)
64 501B-055.06810 HRF TBD (15A) Drawing DS - Assy and Installation L-6 (P,A) 7/28/06 7/28/06 7/28/06 7128 A
Dwgs (B/L)
65 501B-056.06810 HRF TBD (15A) Drawing DS - Engineering L-6 (P,A) 7/28/06 7/28/06 7/28/06 7128 A
Configuration List (B/L)
66 501B-023.06810 HRF TBD (15A) P/L Verification Data L-12to L-3  1/28/06 1/29/06 10/24/06 1/29 :] 10/24
(SS)
Group_1: 6. Payload Software Integration 9/28/05 10/28/06 K/\
68 501B-025.06810 HRF TBD (15A) PCS Display Requirements (1) L-11 2/26/06 2/26/06 2/26/06 2/26 A
(P,ASS)
Source Data: SSP 57057 Revision B Page 3 of 5 Payload Integration Manager: Juliette Sang 281-226-4965
Template: Pressurized 8 Planning Analyst: Steve Forrest 281-226-4394

Total Pages




S

INTERNATIONAL
SPACE STATION

HRF Increment 15 PIM Schedule

Flight 15A (STS-119)

Experiments Manifested: 0

Print date: 11/14/05
Last update: 5/13/05

Line No. ‘ Activity ID Name ‘ Template ‘ Template Date Start ‘ Finish [2004 [2005 [2006 [2007
04 |01 [ 2034010210304 01]02[03 04 [01]0q2
69 501B-006.06810 HRF TBD (15A) C&DH DS (P) L-16 9/28/05 9/28/05 9/28/05 928 /\
(P,A,SS)
70 504-002.06810 HRF TBD (15A) Software ICD (P) L-12 1/28/06 1/28/06 1/28/06 128 ()
(P,SS,A)
71 504-003.06810 HRF TBD (15A) Software ICD (1) L-8 (P,SS,A) 5/28/06 5/28/06 5/28/06 528 ()
72 504-006.06810 HRF TBD (15A) Software ICD (F) L-3 (P,SS,A) 10/28/06 10/28/06  10/28/06 10128 ()
Group_1: 7A. POIF Training 1/28/05 6/13/06 K/‘ ‘\)
74 501A-016.06810 HRF TBD (15A) P/L Trainer Development L-24 1/28/05 1/28/05 1/28/05 128 \/
Specification
75 501A-017.06810 HRF TBD (15A) TST Process L-20 1/28/05 1/28/05 5/27/05 s [ | 5k27
76 501A-021.06810 HRF TBD (15A) P/L Training DS L-18 7/28/05 7/28/05 7/28/05 7128 \/
77 505-004.06810 HRF TBD (15A) P/L Training DS (B/L) 1-12 (P) I-10  9/13/05 9/13/05 9/13/05 913 (O)
(s,SS,A)
78 501B-024.06810 HRF TBD (15A) Payload Training Dry Run (PTDR) I-11 (P); -9  10/14/05 10/14/05  10/14/05 1014 /\
(s,SS,A)
79 501B-030.06810 HRF TBD (15A) Start New P/L Training 1-10 (P); I-8  11/13/05 11/13/05  11/13/05 113 /i
(s,SS,A)
80 501B-077.06810 HRF TBD (15A) Start IMST I-3 6/13/06 6/13/06 6/13/06
Group_1: 7B. POIF Planning 3/14/06 3/14/06
82 501B-051.06810 HRF TBD (15A) P/L Planning DS - Submit for Final  1-6 3/14/06 3/14/06 3/14/06 3na /\
Group_1: 7C. POIF Procedures, Display & OP Nom 1/28/04 11/28/06 v \\/
84 501A-005A.0681 HRF TBD (15A) PPD DS:Operations Concept L-36 1/28/04 1/28/04 1/28/04 1128 \/
(Optional)
85 501A-005B.0681 HRF TBD (15A) PPD DS:Operations Analysis L-36 1/28/04 1/28/04 1/28/04 1128 \/
Flows (Optional)
86 501A-019B.0681 HRF TBD (15A) PPD DS:Initial Crew Displays L-20 5/28/05 5/28/05 5/28/05 5/28 v
87 501A-019A.0681 HRF TBD (15A) PPD DS:Preliminary P/L Unique  L-20 5/28/05 5/28/05 5/28/05 528 \/
OpNom
88 501A-022A.0681 HRF TBD (15A) PPD DS:ECR to Baseline P/L L-17 8/28/05 8/28/05 8/28/05 828 \/
Unique OpNom
89 505-001.06810 HRF TBD (15A) PPD DS:OpNom (B/L) I-16 (P,A)  5/16/05 5/16/05 5/16/05 516 ()
1-14 (s,SS)
90 501A-022B.0681 HRF TBD (15A) PPD DS:Candidate Flight Crew L-17 8/28/05 8/28/05 8/28/05 828 \/
Displays
91 505-002.06810 HRF TBD (15A) PPD DS:Candidate Flight Crew I-16 (P,A)  5/16/05 5/16/05 5/16/05 516 ()
Displays (B/L) 1-14 (s,SS)
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92 501B-002A.0681 HRF TBD (15A) PPD DS:Manual Procedures 1-16 (P,A) 5/14/05 5/14/05 5/14/05 5/14 A
1-14 (s,SS)
93 501B-002C.0681 HRF TBD (15A) PPD DS:Reference Data 1-16 (P,A) 5/14/05 5/14/05 5/14/05 5/14 A
1-14 (s,SS)
94 501B-002D.0681 HRF TBD (15A) PPD DS:Validation Plan 1-16 (P,A) 5/14/05 5/14/05 5/14/05 5/14 A
1-14 (s,SS)
95 501B-002G.0681 HRF TBD (15A) PPD DS:MPV Links 1-16 (P,A) 5/14/05 5/14/05 5/14/05 5/14 A
1-14 (s,SS)
96 501B-002H.0681 HRF TBD (15A) PPD DS:Payload Messages 1-16 (P,A) 5/14/05 5/14/05 5/14/05 5/14 A
1-14 (s,SS)
97 501B-022.06810 HRF TBD (15A) PPD DS:Preliminary Ground L-12 1/28/06 1/28/06 1/28/06 8 A
Command Procedures
98 501B-064B.0681 HRF TBD (15A) PPD DS:Procedure Hazard 1-5.5 3/29/06 3/29/06 3/29/06 3/29 A
Control List
99 501B-084.06810 HRF TBD (15A) PPD DS:Payload Automated L-2 (P,s,SS) 11/28/06 11/28/06  11/28/06 11/28 A
Procedures (Timeliner Files)
100 501A-020.06810 HRF TBD (15A) Usability Tests L-20 5/28/05 5/28/05 5/28/05 5/28 v
Group_1: 8A2. KSC Spacehab ICC Processing 7/30/06 9/29/06 W
102 501B-106.06810 HRF TBD (15A) P/L O/D @ SPPF L-6 (A) 7/30/06 7/30/06 7/30/06 7/30 A
103 501B-108.06810 HRF TBD (15A) P/L Integrated to ICC L-4 (A) 9/29/06 9/29/06 9/29/06 9/29 @
Group_1: 8C. KSC On Dock 7/28/06 8/28/06 W
105 501B-062.06810 HRF TBD (15A) H/W O/D @ JSC For Middeck L-6 7/28/06 7/28/06 7128106 7128 A
Bench Review
106 501B-102.06810 HRF TBD (15A) ISPR O/D @ KSC L-6 (P) 7/30/06 7/30/06 7/30/06 7/30 A
107 501B-070.06810 HRF TBD (15A) P/L T/O (KSC) L-5 8/28/06 8/28/06 8/28/06 8/28 @
Group_1: 8D. KSC Spacehab Hardware 10/28/06 1/5/07 W
109 501B-063B.0681 HRF TBD (15A) P/IL O/D @ SPPF (SH Vertical) L-2to L-0.75 11/29/06 11/29/06  1/5/07 11/29 D 1/5
110 501B-103.06810 HRF TBD (15A) SpaceHab P/L O/D @ JSC for L-3 10/28/06 10/28/06  10/28/06 10/28 A
JSC Bench Review
Source Data: SSP 57057 Revision B Page 5 of 5 Payload Integration Manager: Juliette Sang 281-226-4965
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Group_1: 0 Increment/Launch 3/1/07 9/27/07
1 REF2.080 Increment 15 3/1/07 9/27/07 3/1
2 REF1.00800 ATV1 Launch 3/15/07 3/15/07 3/15 @
Group_1: 0. Earned Value Milestones 4/29/03 10/15/06 \\)
4 EV0010.06700 HRF (ATV1) Road Show L-36 3/14/04 4/29/03 4/29/03
5 EV0020.06700 HRF (ATV1) Status Post PDR L-30 9/14/04 9/29/03 9/29/03
6 EV0035.06700 HRF (ATV1) PIA Initial Submit for IPIC Review L-24 3/15/05 4/29/04 4/29/04
7 EV0030.06700 HRF (ATV1) CDR Support Plan L-24 3/15/05 4/29/04 4/29/04
8 EV0040.06700 HRF (ATV1) Status Post CDR L-18 9/14/05 8/29/04 8/29/04
9 EV0050.06700 HRF (ATV1) Verification Prep L-13 2/14/06 2/15/06 2/15/06 2/15 @
10 EV0060.06700 HRF (ATV1) H/W Delivery Review L-8 7/14/06 7/15/06 7/15/06 7/15 @
11 EV0070.06700 HRF (ATV1) LPA/CoFR Prep L-5 10/15/06 10/15/06 10/15/06 10/15 ﬁ
Group_1: 1. Project Milestones 3/14/04 7/28/05 —v
13 501A-002.06700 HRF (ATV1) PDR L-36 3/14/04 3/14/04 3/14/04
14 HRF.ATV1.0010 HRF (ATV1) CDR CCIS 7/28/05 7/28/05 7128 v
15 HRF.ATV1.0020 HRF (ATV1) CDR Sleep 6/4/04 6/4/04
Group_1: 2. Safety 3/31/04 8/13/06 \\)
17 501A-006.06700 HRF (ATV1) Phase 0/ FSR DP Ph O/l 3/31/04 3/31/04 3/31/04
FSR-45
18 501A-007.06700 HRF (ATV1) Phase 0/ FSR PDR+2 5/15/04 5/15/04 5/15/04
19 501A-012.06700 HRF (ATV1) Phase Il FSR DP Ph Il FSR 3/29/05 3/29/05 3/29/05 3/29 A
-45 Days
20 501A-013.06700 HRF (ATV1) Phase Il P/L FSR CDR+2 5/13/05 5/13/05 5/13/05 5/13 ﬁ
21 501B-031.06700 HRF (ATV1) Phase Il FSR DP Ph Il FSR 3/29/06 3/29/06 3/29/06 3/29 A
-45 days
22 501B-032.06700 HRF (ATV1) Phase lll FSR L-10 5/13/06 5/13/06 5/13/06 5/13 @
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23 501A-008.06700 HRF (ATV1) Phase 0/l GSR DP PhO/IGSR  4/29/04 4]29/04 4/29/04
-45 Days
24 501A-009.06700 HRF (ATV1) Phase 0/ P/L GSR PDR+3 (P,A) 6/13/04 6/13/04 6/13/04
25 501A-014.06700 HRF (ATV1) Phase Il GSR DP PhIIGSR  3/29/05 3/29/05 3/29/05 3/29 A
-45 days
26 501A-015.06700 HRF (ATV1) Phase Il P/L GSR CDR+2 5/13/05 5/13/05 5/13/05 5/13 ﬁ
(P.A)
27 501B-046.06700 HRF (ATV1) Phase Il GSR DP PhIlGSR  6/29/06 6/29/06 6/29/06 6/29 A
-45 days
28 501B-047.06700 HRF (ATV1) Phase Il GSR L-7 8/13/06 8/13/06 8/13/06 8/13 ﬁ
Group_1: 3. CoFR 12/21/06  2/1/07 @:@
30 501B-078.06700 HRF (ATV1) LPA Input L-12 weeks  12/21/06 12/21/06  12/21/06 12/21 A
31 501B-085.06700 HRF (ATV1) CoFR Endorsements L-6 weeks  2/1/07 2/1/07 2/1/07 211 A
Group_1: 4. Research & Mission Integration 3/14/04 11/28/06 \\/
33 501A-001.06700 HRF (ATV1) Export Control Letter PDR 3/14/04 3/14/04 3/14/04
(P,A;ss)
34 502A-007.06700 HRF (ATV1) Export Control Letter Concurrence L-35 (P,A) 4/14/04 4/14/04 4/14/04
L-23 (ss)
35 502A-006.06700 HRF (ATV1) ISS Payload Process Overview L-36 3/15/04 3/15/04 3/15/04
(Roadshow) (P,ss,A)
36 501A-003.06700 HRF (ATV1) PIA (P) L-14 (S) 3/14/04 3/14/04 3/14/04
PDR
37 501A-003A.0670 HRF (ATV1) PIA CR Release L-13(S) 2/12/05 2/12/05 2/12/05 2 O
CDR-1
38 501A-003B.0670 HRF (ATV1) PIA TCM Complete L-12(S) 3/15/05 3/15/05 3/15/05 3/15 O
CDR
39 501A-003C.0670 HRF (ATV1) PIA PMIT Approval L-11.5(S)  3/30/05 3/30/05 3/30/05 3/30 O
CDR+1/2
40 502A-008.06700 HRF (ATV1) PIA (B/L) CDR+1 4/15/05 4/15/05 4/15/05 4/15 O
(P,ss,A)
41 501A-004.06700 HRF (ATV1) Hardware ICD (P) PDR (P,A)  3/14/04 3/14/04 3/14/04
L-14 (ss)
42 501A-004A.0670 HRF (ATV1) Hardware ICD PEI Internal Review CDR-1 (P,A) 2/12/05 2/12/05 2/12/05 2 O
Start L-13.5 (ss)
43 501A-004B.0670 HRF (ATV1) Hardware ICD TCM Complete CDR (P,A)  3/15/05 3/15/05 3/15/05 3/15 O
L-12.5 (ss)
44 501A-004C.0670 HRF (ATV1) Hardware ICD PECP Approval CDR+1/2 3/30/05 3/30/05 3/30/05 3/30 O
(P,A) L-12
45 502A-009.06700 HRF (ATV1) Hardware ICD (B/L) CDR+1 4/15/05 4/15/05 4/15/05 4/15 O
(P,A), L-12
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46 501B-011.06700 HRF (ATV1) Hardware ICD - Mission Unique Data  L-14 (P,A) 1/13/06 1/13/06 1/13/06 /13 A
PD Submit @ L-14
a7 502B-013.06700 HRF (ATV1) Hardware ICD (U/D) L-12 (P,A) 3/15/06 3/15/06 3/15/06 3/15 A
48 501B-001.06700 HRF (ATV1) Questionnaire 1-18 9/13/05 9/13/05 9/13/05 9/13 A
49 501B-034.06700 HRF (ATV1) Rack Mass Properties and Test L-9.5 (P) 5/29/06 5/29/06 5/29/06 5/29 A
Verified Model
50 501B-076.06700 HRF (ATV1) Delta Verification Acceptance Review L-3.5 (P) 11/28/06 11/28/06 11/28/06 11/28 @
(VAR)
Group_1: 5. Payload Engineering Integration 3/15/05 11/28/06 K/\ \\/
52 501A-011.06700 HRF (ATV1) HFIT Hardware Eval (P) CDR (P,ss)  3/15/05 3/15/05 3/15/05 3/15 v
53 501B-033.06700 HRF (ATV1) HFIT Final Hardware Evaluation (PD  L-10 5/13/06 5/13/06 5/13/06 5/13 A
Input) (P,S,ss)
54 503-004.06700 HRF (ATV1) HFIT Final Hardware Evaluation L-9 (P,S,ss) 6/13/06 6/13/06 6/13/06 6/13 O
55 501B-044.06700 HRF (ATV1) P/L Exceptions L-7.5 7/29/06 7/29/06 7/29/06 7/29 A
56 501B-045.06700 HRF (ATV1) P/L Verification Data (Stage Analysis) L-7.5 (P,S,A) 7/29/06 7/29/06 7/29/06 7129 A
57 501B-075.06700 HRF (ATV1) P/L Verification Data (CoCs) L-3.5 (P,S,A) 11/28/06 11/28/06 11/28/06 11/28 A
58 501B-028.06700 HRF (ATV1) Drawing DS - Stowage Hardware L-11 (P,A,S) 4/13/06 4/13/06 4/13/06 4/13 A
Dwgs and Installed P/L Dwgs
59 501B-049.06700 HRF (ATV1) Drawing DS - Stowage Hardware L-7 (P,S,A) 8/13/06 8/13/06 8/13/06 8/13 A
Dwgs and Installed P/L Dwgs (U/D)
60 501B-026.06700 HRF (ATV1) Drawing DS - On-Orbit Configuration  L-11 (P,A) 4/13/06 4/13/06 4/13/06 4/13 A
Drawings (P)
61 501B-054.06700 HRF (ATV1) Drawing DS - On-Orbit Configuration  L-6 (P,A) 9/12/06 9/12/06 9/12/06 9/12 A
Drawings (B/L)
62 501A-018.06700 HRF (ATV1) Drawing DS - Crew Interface Label CDR+4 7/13/05 7/13/05 7/13/05 7/13 v
Dwgs (Pre-released) OpNom Eval (P.A)
63 503-001.06700 HRF (ATV1) Drawing DS - Crew Interface Label CDR+4.5 7/28/05 7/28/05 7128105 7128 O
Dwgs (IPLAT Label Evaluation) (P) (P.A)
64 501B-037.06700 HRF (ATV1) Drawing DS - Crew Interface Label 1-8 7/16/06 7/16/06 7/116/06 7/16 A
Dwgs (Released)
65 503-005.06700 HRF (ATV1) Drawing DS - Crew Interface Label 1-7.5 7/29/06 7/29/06 7/29/06 7/29 O
Dwgs (IPLAT Label Evaluation) (F)
66 501B-057.06700 HRF (ATV1) Drawing DS - Schematics (B/L) L-6 (P,S,A)  9/12/06 9/12/06 9/12/06 9/12 A
67 501B-027.06700 HRF (ATV1) Drawing DS - Assy and Installation L-11 (P,A) 4/13/06 4/13/06 4/13/06 4/13 A
Dwgs (P)
68 501B-055.06700 HRF (ATV1) Drawing DS - Assy and Installation L-6 (P,A) 9/12/06 9/12/06 9/12/06 9/12 A
Dwgs (B/L)
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69 501B-056.06700 HRF (ATV1) Drawing DS - Engineering L-6 (P,A) 9/12/06 9/12/06 9/12/06 9/12 A
Configuration List (B/L)
Group_1: 6. Payload Software Integration 11/13/05 12/13/06 \\)
71 501B-005.06700 HRF (ATV1) PCS Display Requirements (P) L-16 11/13/05 11/13/05 11/13/05 11/13 Zl
(P,A;ss)
72 501B-025.06700 HRF (ATV1) PCS Display Requirements (1) L-11 4/13/06 4/13/06 4/13/06 4/13 A
(P,A;ss)
73 501B-040.06700 HRF (ATV1) PCS Display Requirements (F) L-8 (P,ss,A)  7/13/06 7/13/06 7/13/06 ms /\
74 501B-006.06700 HRF (ATV1) C&DH DS (P) L-16 11/13/05 11/13/05 11/13/05 11/13 ZX
(P,A;ss)
75 501B-035.06700 HRF (ATV1) C&DH DS (I) L-9 (P,ss,A) 6/13/06 6/13/06 6/13/06 6/13 A
76 501B-061.06700 HRF (ATV1) C&DH DS (F) L-6 (P,ss,A) 9/12/06 9/12/06 9/12/06 9/12 A
77 504-002.06700 HRF (ATV1) Software ICD (P) L-12 3/15/06 3/15/06 3/15/06 3/15 O
(P,ss,A)
78 504-003.06700 HRF (ATV1) Software ICD (1) L-8 (P,ss,A) 7/13/06 7/13/06 7/13/06 7/13 O
79 504-006.06700 HRF (ATV1) Software ICD (F) L-3 (P,ss,A) 12/13/06 12/13/06 12/13/06 12/13 O
Group_1: 7A. POIF Training 3/15/05 12/13/06 K/‘ ‘\)
81 501A-016.06700 HRF (ATV1) P/L Trainer Development Specification CDR 3/15/05 3/15/05 3/15/05 3/15 v
82 501A-017.06700 HRF (ATV1) TST Process CDR to CDR 3/15/05 3/15/05 3/15/05
+4
83 501A-021.06700 HRF (ATV1) P/L Training DS CDR+6 9/12/05 9/12/05 9/12/05 9/12 v
84 505-004.06700 HRF (ATV1) P/L Training DS (B/L) 1-12 (P) I-10  3/15/06 3/15/06 3/15/06 3/15 O
(S,ss8,A)
85 501B-013.06700 HRF (ATV1) P/L Simulator O/D at JSC (Hardware  1-13 (P); I-11  2/13/06 2/13/06 2/13/06 2/13 A
& Software Delivery to JSC Training Facility) (S,s8,A)
86 501B-024.06700 HRF (ATV1) Payload Training Dry Run (PTDR) 1-11 (P); 19 4/15/06 4/15/06 4/15/06 4/15 A
(S,s8,A)
87 501B-003.06700 HRF (ATV1) Start Reflight P/L Training 1-16 (P) I-14  11/13/05 11/13/05 11/13/05 11/13 ZX
(S,ss8,A)
88 501B-030.06700 HRF (ATV1) Start New P/L Training 1-10 (P); I-8  5/15/06 5/15/06 5/15/06 5/15 A
(S,s8,A)
89 501B-052.06700 HRF (ATV1) Start Complement Training -6 9/13/06 9/13/06 9/13/06
90 501B-077.06700 HRF (ATV1) Start IMST -3 12/13/06 12/13/06 12/13/06 12/13 O
Group_1: 7B. POIF Planning 3/15/06 11/28/06 K/‘ ‘\/
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92 501B-018.06700 HRF (ATV1) P/L Planning DS - Submit for Basic 1-12 3/15/06 3/15/06 3/15/06 3/15 A
93 505-010.06700 HRF (ATV1) P/L Planning DS (B) 1-8.75 6/22/06 6/22/06 6/22/06 6/22 O
94 501B-051.06700 HRF (ATV1) P/L Planning DS - Submit for Final 1-6 9/13/06 9/13/06 9/13/06 9/13 A
95 505-019.06700 HRF (ATV1) P/L Planning DS (F) 1-3.5 11/28/06 11/28/06  11/28/06 11/28 O
Group_1: 7C. POIF Procedures, Display & OP Nom 3/14/04 1/13/07 ‘\)
97 501A-005A.0670 HRF (ATV1) PPD DS:Operations Concept PDR 3/14/04 3/14/04 3/14/04
(Optional)
98 501A-005B.0670 HRF (ATV1) PPD DS:Operations Analysis Flows ~ PDR 3/14/04 3/14/04 3/14/04
(Optional)
99 501A-019B.0670 HRF (ATV1) PPD DS:lnitial Crew Displays CDR+4 7/13/05 7/13/05 7/13/05 7113 v
(P.A)
100 501A-019A.0670 HRF (ATV1) PPD DS:Preliminary P/L Unique CDR+4 7/13/05 7/13/05 7/13/05 7113 v
OpNom (P.A)
101 501A-022A.0670 HRF (ATV1) PPD DS:ECR to Baseline P/L Unique CDR+7 10/13/05 10/13/05  10/13/05 10/13 v
OpNom (P.A)
102 505-001.06700 HRF (ATV1) PPD DS:OpNom (B/L) 1-16 (P,A) 11/15/05 11/15/05  11/15/05 11/15
1-14 (S,ss)
103 501A-022B.0670 HRF (ATV1) PPD DS:Candidate Flight Crew CDR+7 10/13/05 10/13/05  10/13/05 10/13 v
Displays (P.A)
104 505-002.06700 HRF (ATV1) PPD DS:Candidate Flight Crew 1-16 (P,A) 11/15/05 11/15/05  11/15/05 11/15
Displays (B/L) 1-14 (S,ss)
105 501B-002A.0670 HRF (ATV1) PPD DS:Manual Procedures 1-16 (P,A) 11/13/05 11/13/05  11/13/05 11/13 Zk
1-14 (S,ss)
106 501B-064A.0670 HRF (ATV1) PPD DS:ECR to Baseline Manual 1-5.5 9/28/06 9/28/06 9/28/06 9/28 A
Procedures
107 505-020.06700 HRF (ATV1) PPD DS:Manual Procedures (B/L) 1-3.5 11/28/06 11/28/06  11/28/06 11/28 O
108 501B-002B.0670 HRF (ATV1) PPD DS:Procedure/Display Files List  1-16 (P,A) 11/13/05 11/13/05  11/13/05 11/13 Zk
1-14 (S,ss)
109 501B-002C.0670 HRF (ATV1) PPD DS:Reference Data 1-16 (P,A) 11/13/05 11/13/05  11/13/05 1113 Zl
1-14 (S,ss)
110 501B-002D.0670 HRF (ATV1) PPD DS:Validation Plan 1-16 (P,A) 11/13/05 11/13/05  11/13/05 1113 Zk
1-14 (S,ss)
111 501B-002E.0670 HRF (ATV1) PPD DS:Validation Record Report 1-16 (P,A) 11/13/05 11/13/05  11/13/05 11/13 Zk
1-14 (S,ss)
112 501B-002F.0670 HRF (ATV1) PPD DS:Log Files 1-16 (P,A) 11/13/05 11/13/05  11/13/05 1113 Zk
1-14 (S,ss)
113 501B-002G.0670 HRF (ATV1) PPD DS:MPV Links 1-16 (P,A) 11/13/05 11/13/05  11/13/05 11/13 Zk
1-14 (S,ss)
114 501B-002H.0670 HRF (ATV1) PPD DS:Payload Messages 1-16 (P,A) 11/13/05 11/13/05  11/13/05 11/13 Zk
1-14 (S,ss)
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115 501B-022.06700 HRF (ATV1) PPD DS:Preliminary Ground L-12 3/15/06 3/15/06 3/15/06 315 /\

Command Procedures
116 501B-059.06700 HRF (ATV1) PPD DS:Final Ground Command L-6 9/12/06 9/12/06 9/12/06 92 /\

Procedures
117 501B-064B.0670 HRF (ATV1) PPD DS:Procedure Hazard Control ~ 1-5.5 9/28/06 9/28/06 9/28/06 9/28 A

List
118 501B-084.06700 HRF (ATV1) PPD DS:Payload Automated L-2 (P,S,ss) 1/13/07 1/13/07 1/13/07 113 /\

Procedures (Timeliner Files)
119 501A-020.06700 HRF (ATV1) Usability Tests CDR+4 7/13/05 7/13/05 7/13/05 73 \/

(P.A)
Group_1: 7D. POIF Ground Data Services 2/13/06 5/15/06 U:U

121 501B-014.06700 HRF (ATV1) GDS DS 1-13 (P,A,s8)  2/13/06 2/13/06 2/13/06 2ns /\
122 505-007.06700 HRF (ATV1) GDS DS (BIL) 1-10 (P,ss,A) 5/15/06 5/15/06 5/15/06 515 ()
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Group_1: 0 Increment/Launch 3/1/07 9/27/07
1 REF2.080 Increment 15 3/1/07 9/27/07 3/1 :] 9/27
2 REF1.01700 10A Launch 5/28/07 5/28/07 5/28 @
Group_1: 0. Earned Value Milestones 11/28/04 12/28/06 v \\)
4 EV0020.06820 HRF TBD (10A) Status Post PDR L-30 11/28/04 11/28/04 11/28/04 11/28 ﬁ
5 EV0030.06820 HRF TBD (10A) CDR Support Plan L-24 5/28/05 5/28/05 5/28/05 5/28 ﬁ
6 EV0050.06820 HRF TBD (10A) Verification Prep L-13 4/28/06 4/28/06 4/28/06 4/28 ﬁ
7 EV0070.06820 HRF TBD (10A) LPA/CoFR Prep L-5 12/28/06 12/28/06 12/28/06 12/28 @
Group_1: 1. Project Milestones 5/27/04 5/28/05 v—v
9 501A-002.06820 HRF TBD (10A) PDR L-36 5/27/04 5/27/04 5/27/04 5/27 v
10 501A-010.06820 HRF TBD (10A) CDR L-24 5/28/05 5/28/05 5/28/05 5/28 v
Group_1: 2. Safety 6/11/05 10/26/06 K/\ \\/
12 501A-012.06820 HRF TBD (10A) Phase Il FSR DP Ph Il FSR 6/11/05 6/11/05 6/11/05 6/11 A
-45 Days
13 501A-013.06820 HRF TBD (10A) Phase Il P/L FSR L-22 7/26/05 7/26/05 7/26/05 7126 ﬁ
14 501B-032.06820 HRF TBD (10A) Phase Il FSR L-10 7/26/06 7/26/06 7/26/06 7126 @
15 501B-046.06820 HRF TBD (10A) Phase Il GSR DP Phlll GSR 9/11/06 9/11/06 9/11/06 9/11 A
-45 days
16 501B-047.06820 HRF TBD (10A) Phase Il GSR L-7 10/26/06 10/26/06 10/26/06 10/26 ﬁ
Group_1: 3. CoFR 3/5/07 4/16/07 w
18 501B-078.06820 HRF TBD (10A) LPA Input L-12 weeks  3/5/07 3/5/07 3/5/07 3/5 A
19 501B-085.06820 HRF TBD (10A) CoFR Endorsements L-6 weeks 4/16/07 4/16/07 4/16/07 4/16 A
Group_1: 4. Research & Mission Integration 5/27/04 3/13/07 \/\ \\/
21 501A-001.06820 HRF TBD (10A) Export Control Letter L-24 5/27/04 5/27/04 5/27/04 5/27 v
22 502A-007.06820 HRF TBD (10A) Export Control Letter Concurrence L-35 (P,A) 6/27/04 6/27/04 6/27/04 6/27 O
L-23 (SS)
Source Data: SSP 57057 Revision B Page 1 of 6 Payload Integration Manager: Juliette Sang 281-226-4965
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23 502A-008.06820 HRF TBD (10A) PIA (BIL) L-23 6/28/05 6/28/05 6/28/05 6/28 O
24 502A-009.06820 HRF TBD (10A) Hardware ICD (B/L) L-23 6/28/05 6/28/05 6/28/05 6/28 O
25 501B-001.06820 HRF TBD (10A) Questionnaire 1-18 8/30/05 8/30/05 8/30/05 8/30 A
26 501B-009A.0682 HRF TBD (10A) Manifest and Stowage DS (B/L) -  L-14.75 3/6/06 3/6/06 3/6/06 3/6 A
MPLM/SpaceHab (P.As)
27 501B-038.06820 HRF TBD (10A) Manifest and Stowage DS (U/D) - L-8 (P,s,A)  9/25/06 9/25/06 9/25/06 9/25 A
MPLM/SpaceHab Subkit Data
28 501B-066.06820 HRF TBD (10A) Manifest and Stowage DS (U/D) -  L-5 (P,s,A)  12/26/06 12/26/06  12/26/06 12/26 A
MPLM/SpaceHab Barcode & S/N Data
29 501B-068.06820 HRF TBD (10A) Manifest and Stowage DS (U/D) -  L-5 (P,s,A)  12/26/06 12/26/06  12/26/06 12/26 A
Middeck Subkit Data
30 501B-079.06820 HRF TBD (10A) Manifest and Stowage DS (U/D) -  L-3 (P,s,A)  2/25/07 2/25/07 2/25/07 2/25 A
Middeck Bar Code & S/N Data
31 501B-071.06820 HRF TBD (10A) EMC Test Data (Cargo Bay L-5 (A) 12/26/06 12/26/06  12/26/06 12/26 A
Payload)
32 501B-081.06820 HRF TBD (10A) EMC Thermal Blanket (Cargo Bay L-3 (A) 2/25/07 2/25/07 2/25/07 2/25 A
Payload)
33 501B-076.06820 HRF TBD (10A) Verification Acceptance Review  L-3.5 (P) 2/10/07 2/10/07 2/10/07 2/10 ﬁ
(VAR)
34 501B-082.06820 HRF TBD (10A) EMC Data (Middeck) L-2.5(P,SS) 3/13/07 3/13/07 3/13/07 3/13 A
35 501B-083.06820 HRF TBD (10A) Acoustic Data (Middeck) L-2.5(P,SS) 3/13/07 3/13/07 3/13/07 3/13 A
Group_1: 5. Payload Engineering Integration 5/28/05 2/25/07 K/‘ ‘\/
37 501A-011.06820 HRF TBD (10A) HFIT Hardware Eval (P) L-24 5/28/05 5/28/05 5/28/05 5/28 v
38 503-004.06820 HRF TBD (10A) HFIT Final Hardware Evaluaton  L-9 (P,s,SS) 8/26/06 8/26/06 8/26/06 8/26 O
39 501B-044.06820 HRF TBD (10A) P/L Exceptions L-7.5 10/11/06 10/11/06  10/11/06 10/11 A
40 501B-075.06820 HRF TBD (10A) P/L Verification Data (CoCs) L-3.5(P,s,A) 2/10/07 2/10/07 2/10/07 2/10 A
41 501B-039.06820 HRF TBD (10A) Configuration DS (U/D) - L-8 (SS) 9/25/06 9/25/06 9/25/06 9/25 A
MPLM/SpaceHab - Subkit Data
42 501B-067.06820 HRF TBD (10A) Configuration DS (U/D) - L-5 (SS) 12/26/06 12/26/06  12/26/06 12/26 A
MPLM/SpaceHab - Bar Code/IMS and Serial
42 501B-010.06820 HRF TBD (10A) Configuration DS (B/L) - Middeck  L-14.75 (SS) 3/6/06 3/6/06 3/6/06 3/6 A
43 501B-069.06820 HRF TBD (10A) Configuration DS (U/D) - Middeck - L-5 (SS) 12/26/06 12/26/06  12/26/06 12/26 A
Subkit Data
44 501B-080.06820 HRF TBD (10A) Configuration DS (U/D) - Middeck - L-3 (SS) 2/25/07 2/25/07 2/25/07 2/25 A
Bar Code/IMS and Serial Number Data
Source Data: SSP 57057 Revision B Page 2 of 6 Payload Integration Manager: Juliette Sang 281-226-4965
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45 501B-004.06820 HRF TBD (10A) Configuration DS - Gases & L-16 (SS) 1/26/06 1/26/06 1/26/06 1/26 A
Potable Water - 1&C Data (P)
46 501B-065.06820 HRF TBD (10A) Configuration DS - Gases & L-5 (SS) 12/26/06 12/26/06 12/26/06 12/26 A
Potable Water - 1&C Data (F)
47 501B-043.06820 HRF TBD (10A) Configuration DS - Schematics L-7.5 (SS) 10/11/06 10/11/06 10/11/06 10/11 A
(B/L)
48 501B-019.06820 HRF TBD (10A) Configuration DS - On-Orbit L-12 (SS) 5/28/06 5/28/06 5/28/06 5/28 A
Configuration Drawings (B/L)
49 501B-041.06820 HRF TBD (10A) Configuration DS - On-Orbit L-7.5 (SS) 10/11/06 10/11/06 10/11/06 10/11 A
Configuration Drawings (U/D)
50 501B-020.06820 HRF TBD (10A) Configuration DS - Main Unit Top  L-12 (SS) 5/28/06 5/28/06 5/28/06 5/28 A
Assy Drawing
51 501B-053.06820 HRF TBD (10A) Configuration DS - P/L Transfer L-6 (SS) 11/25/06 11/25/06 11/25/06 11/25 A
Dwgs/Regms (B/L)
52 501B-029.06820 HRF TBD (10A) Configuration DS - Stowage L-11 (SS) 6/26/06 6/26/06 6/26/06 6/26 A
Hardware Dwgs and Installed P/L Dwgs
53 501B-050.06820 HRF TBD (10A) Configuration DS - Stowage L-7 (SS) 10/26/06 10/26/06 10/26/06 10/26 A
Hardware Dwgs and Installed P/L Dwgs (U/D)
54 501B-049.06820 HRF TBD (10A) Drawing DS - Stowage Hardware  L-7 (P,s,A)  10/26/06 10/26/06 10/26/06 10/26 A
Dwgs and Installed P/L Dwgs (U/D)
55 501B-026.06820 HRF TBD (10A) Drawing DS - On-Orbit L-11 (P,A) 6/26/06 6/26/06 6/26/06 6/26 A
Configuration Drawings (P)
56 501B-054.06820 HRF TBD (10A) Drawing DS - On-Orbit L-6 (P,A) 11/25/06 11/25/06 11/25/06 11/25 A
Configuration Drawings (B/L)
57 501A-018.06820 HRF TBD (10A) Drawing DS - Crew Interface Label L-20 9/25/05 9/25/05 9/25/05 9/25 v
Dwgs (Pre-released) OpNom Eval
58 503-001.06820 HRF TBD (10A) Drawing DS - Crew Interface Label L-19.5 10/10/05 10/10/05 10/10/05 10/10 O
Dwgs (IPLAT Label Evaluation) (P)
59 501B-037.06820 HRF TBD (10A) Drawing DS - Crew Interface Label [-8 7/2/06 7/2/06 712106 7/2 A
Dwgs (Released)
60 503-005.06820 HRF TBD (10A) Drawing DS - Crew Interface Label [-7.5 7/15/06 7/15/06 7/15/06 7/15 O
Dwgs (IPLAT Label Evaluation) (F)
61 501B-057.06820 HRF TBD (10A) Drawing DS - Schematics (B/L) L-6 (P,s,A)  11/25/06 11/25/06 11/25/06 11/25 A
62 501B-027.06820 HRF TBD (10A) Drawing DS - Assy and Installation L-11 (P,A) 6/26/06 6/26/06 6/26/06 6/26 A
Dwgs (P)
63 501B-055.06820 HRF TBD (10A) Drawing DS - Assy and Installation L-6 (P,A) 11/25/06 11/25/06 11/25/06 11/25 A
Dwgs (B/L)
64 501B-056.06820 HRF TBD (10A) Drawing DS - Engineering L-6 (P,A) 11/25/06 11/25/06 11/25/06 11/25 A
Configuration List (B/L)
65 501B-023.06820 HRF TBD (10A) P/L Verification Data L-12 to L-3 (¢ 5/28/06 5/29/06 2/23/07 5/29 :] 2/23
Group_1: 6. Payload Software Integration 1/26/06 2/25/07 v—v
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67 501B-025.06820 HRF TBD (10A) PCS Display Requirements (1) L-11 6/26/06 6/26/06 6/26/06 6/26 /\
(P,A,SS)
68 501B-006.06820 HRF TBD (10A) C&DH DS (P) L-16 1/26/06 1/26/06 1/26/06 vz /\
(P,A,SS)
69 504-002.06820 HRF TBD (10A) Software ICD (P) L-12 5/28/06 5/28/06 5/28/06 528 ()
(P,SS,A)
70 504-003.06820 HRF TBD (10A) Software ICD (1) L-8 (P,SS,A) 9/25/06 9/25/06 9/25/06 925 ()
71 504-006.06820 HRF TBD (10A) Software ICD (F) L-3 (P,SS,A) 2/25/07 2/25/07 2/25/07 225 ()
Group_1: 7A. POIF Training 5/28/05 11/29/06 K/‘ ‘\)
73 501A-016.06820 HRF TBD (10A) P/L Trainer Development L-24 5/28/05 5/28/05 5/28/05 528 \/
Specification
74 501A-017.06820 HRF TBD (10A) TST Process L-20 5/28/05 5/30/05 9/24/05 5/30 [5/30 { >9/24
75 501A-021.06820 HRF TBD (10A) P/L Training DS L-18 11/25/05 11/25/05  11/25/05 11725 §/
76 505-004.06820 HRF TBD (10A) P/L Training DS (B/L) 1-12 (P) I-10  3/1/06 3/1/06 3/1/06 an (O
(s,SS,A)
77 501B-024.06820 HRF TBD (10A) Payload Training Dry Run (PTDR) I-11 (P); -9  4/1/06 4/1/06 4/1/06 an N\
(s,SS,A)
78 501B-030.06820 HRF TBD (10A) Start New P/L Training 1-10 (P); I-8  5/1/06 5/1/06 5/1/06 51 /\
(s,SS,A)
79 501B-077.06820 HRF TBD (10A) Start IMST I-3 11/29/06 11/29/06  11/29/06
Group_1: 7B. POIF Planning 8/30/06 8/30/06
81 501B-051.06820 HRF TBD (10A) P/L Planning DS - Submit for Final 1-6 8/30/06 8/30/06 8/30/06 830 /\
Group_1: 7C. POIF Procedures, Display & OP Nom 5/27/04 3/28/07 \/\ \\)
83 501A-005A.0682 HRF TBD (10A) PPD DS:Operations Concept L-36 5/27/04 5/27/04 5/27/04 527 \/
(Optional)
84 501A-005B.0682 HRF TBD (10A) PPD DS:Operations Analysis L-36 5/27/04 5/27/04 5/27/04 5/27 v
Flows (Optional)
85 501A-019B.0682 HRF TBD (10A) PPD DS:Initial Crew Displays L-20 9/25/05 9/25/05 9/25/05 9125 \/
86 501A-019A.0682 HRF TBD (10A) PPD DS:Preliminary P/L Unique ~ L-20 9/25/05 9/25/05 9/25/05 9125 \/
OpNom
87 501A-022A.0682 HRF TBD (10A) PPD DS:ECR to Baseline P/L L-17 12/26/05 12/26/05  12/26/05 12126/
Unique OpNom
88 505-001.06820 HRF TBD (10A) PPD DS:OpNom (B/L) I-16 (P,A)  11/1/05 11/1/05 11/1/05 11
1-14 (s,SS)
89 501A-022B.0682 HRF TBD (10A) PPD DS:Candidate Flight Crew L-17 12/26/05 12/26/05  12/26/05 12126/
Displays
Source Data: SSP 57057 Revision B Page 4 of 6 Payload Integration Manager: Juliette Sang 281-226-4965
Template: Pressurized 20 Planning Analyst: Steve Forrest 281-226-4394

Total Pages




S

INTERNATIONAL
SPACE STATION

HRF Increment 15 PIM Schedule

Print date: 11/14/05
Last update 10/28/05

Flight 10A (STS-120)

Experiments Manifested: 0

Line No. ‘ Activity ID Name ‘ Template | Template Date Start ‘ Finish 2004 [2005 [2006 [2007 [2008
0102103704 [0102[03[Q4 0110203 0401021030401
90 505-002.06820 HRF TBD (10A) PPD DS:Candidate Flight Crew 1-16 (P,A) 11/1/05 11/1/05 11/1/05 111 (]
Displays (B/L) 1-14 (s,SS)
91 501B-002A.0682 HRF TBD (10A) PPD DS:Manual Procedures 1-16 (P,A) 10/30/05 10/30/05  10/30/05 1030 /\
1-14 (s,SS)
92 501B-002C.0682 HRF TBD (10A) PPD DS:Reference Data 1-16 (P,A) 10/30/05 10/30/05  10/30/05 10/30 A
1-14 (s,SS)
93 501B-002D.0682 HRF TBD (10A) PPD DS:Validation Plan 1-16 (P,A) 10/30/05 10/30/05  10/30/05 1030 /\
1-14 (s,SS)
94 501B-002G.0682 HRF TBD (10A) PPD DS:MPV Links 1-16 (P,A) 10/30/05 10/30/05  10/30/05 1030 /\
1-14 (s,SS)
95 501B-002H.0682 HRF TBD (10A) PPD DS:Payload Messages 1-16 (P,A) 10/30/05 10/30/05  10/30/05 1030 /\
1-14 (s,SS)
96 501B-022.06820 HRF TBD (10A) PPD DS:Preliminary Ground L-12 5/28/06 5/28/06 5/28/06 528 /\
Command Procedures
97 501B-064B.0682 HRF TBD (10A) PPD DS:Procedure Hazard 1-5.5 9/14/06 9/14/06 9/14/06 9na /\
Control List
98 501B-084.06820 HRF TBD (10A) PPD DS:Payload Automated L-2 (P,s,SS) 3/28/07 3/28/07 3/28/07 328 /\
Procedures (Timeliner Files)
99 501A-020.06820 HRF TBD (10A) Usability Tests L-20 9/25/05 9/25/05 9/25/05 925 \/
Group_1: 8A2. KSC Spacehab ICC Processing 11/27/06 1/27/07 W
101 501B-106.06820 HRF TBD (10A) P/L O/D @ SPPF L-6 (A) 11/27/06 11/27/06  11/27/06 1127 /\
102 501B-108.06820 HRF TBD (10A) P/L Integrated to ICC L-4 (A) 1/27/07 1/27/07 1/27/07 127 4
Group_1: 8C. KSC On Dock 11/25/06  12/26/06 N
104 501B-062.06820 HRF TBD (10A) H/W O/D @ JSC For Middeck L-6 11/25/06 11/25/06  11/25/06 11125 /\
Bench Review
105 501B-102.06820 HRF TBD (10A) ISPR O/D @ KSC L-6 (P) 11/27/06 11/27/06  11/27/06 1127 /\
106 501B-070.06820 HRF TBD (10A) P/L T/O (KSC) L-5 12/26/06 12/26/06  12/26/06 12126 4
Group_1: 8D. KSC Spacehab Hardware 2/25/07 5/7/07 W
108 501B-063B.0682 HRF TBD (10A) P/L O/D @ SPPF (SH Vertical) L-2to L-0.75 3/29/07 3/29/07 5/7/07 329 [] 517
109 501B-103.06820 HRF TBD (10A) SpaceHab P/L O/D @ JSC for L-3 2/25/07 2/25/07 2/25/07 2125 /\
JSC Bench Review
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